COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 05/ 2021

ESTI MATE SUMVARY 13:54: 29
CONTI D: C23297 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 23297-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 36.0 DAYS TI ME ALLOW 80 WORK DAYS
R1 ADA CURB RAMPS - 088A, 075B, 177A, & 285 D PERCENT TI ME: 45. 00 ORI G TI ME ALLOW 80 WORK DAYS

PRQIECT NO CO88A- 036
R1 ADA CURB RAMPS - 088A, 075B, & 177A

NAME OF ROAD:

PROJECT COUNTIES:  ARAPAHOE DOUGLAS, REG ON 1
JEFFERSON
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 01/ 31/ 2021 DATE TI ME STARTED 11/16/2020
6663 COLORADO BLVD. DATE LET 09/ 03/ 2020 DATE WORK BEGAN  11/16/2020
DATE AWARDED 09/ 09/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 25/2020 DATE ACCEPTED
COMVERCE CI TY CO 80022  (303)287-8905 DATE NOTI CE TO PROCEED 11/ 16/ 2020
CURRENT TOTAL THI S ESTI MATE

CURRENT PRQIECT AMI: $ 1,637, 161. 08 PARTI Cl PATI NG $ 25,022. 14 $ 0. 00
AWARD PRQJECT AMI:  $ 1,527, 137.78 NON- PARTI Cl PATI NG 490, 249. 94 250, 255. 47
PERCENT COVPLETE: 31.47% TOTAL EARNI NGS 515, 272. 08 250, 255. 47
FUNDS AVAI LABLE: $ 1,121,889.00 STOCKPILED MATERI ALS 0.00 0.00

GROSS EARNI NGS 515, 272. 08 250, 255. 47
TOTAL CLAI MS: $ 0.00 RETAI NAGE -12, 965. 09 -7,093. 58

SECURI TI ES ENCUVBERED 0.00 0. 00

NET EARNI NGS 502, 306. 99 243, 161. 89

LI QUI DATED DAMAGES 0.00 0. 00

AUTOPAY ADJUSTMENT 0. 00 0. 00

AMOUNT DUE 502, 306. 99 243, 161. 89

OTHER ADJUSTMENTS 0. 00 0. 00

PAYMENT DUE $ 243,161.89

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:
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COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Structure

Del i neat or

Si dewal k

Curb and Gutter

Concrete Pavemnent

Vat

Asphal t

Pavenent

Mar ki ng

Pul |

Box

Traffic Signal

Face (Pedestri an)

Pol e

Pedest al

Pedestrian Push Button

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
2. 000
EACH
2, 566. 96000
14. 000
EACH
15. 72000
1, 502. 000
5%
41.11000
3, 785. 000
LF
17. 91000
273.000
5%
47.55000
798. 000
sy
30. 12000
106. 000
SF
5. 27000
36. 000
EACH
647. 97000
1. 000
EACH
158. 04000
1. 000
EACH
431. 98000
21. 000
EACH

79. 02000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

. 900
. 300
. 200

598. 700
. 900

1,278. 600

0. 000
34. 300
34. 300

. 100
. 800
. 900

0. 000
0. 000
0. 000

0. 000
5. 000
5. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
14. 000
14.000
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15, 305.
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4, 331.
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.00
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.00
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13:54: 29

AMOUNT

25, 537.

22, 899.

1, 630.

8, 310.

3, 239.

1, 106.

.00

.00

53

73

97

11

.00

85

.00

.00

28



CONTI D: C23297 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 23297-BID ESTI MATE RUN 02/ 05/ 2021
PRQIECT C088A- 036 ESTI MATE NO. 0003 13:54: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0060 202- 04005 Cd ean Val ve Box 4.000 0. 000
EACH 0. 000 0. 00
697. 87000 0. 000 0. 00
0065 203-00050 Unsui tabl e Materi al 550. 000 0. 000
cY 0. 000 0. 00
29. 80000 0. 000 0.00
0070 203-01590 Front End Loader (Rubber Tire) 20. 000 3. 000
HOUR 0. 000 0. 00
112. 26000 3. 000 336. 78
0075 203-01597 *Pot hol i ng 80. 000 25. 000
HOUR 16. 500 3,546.51
214. 94000 41.500 8,920.01
0080 203-02330 Laborer 40. 000 4.000
HOUR 0. 000 0. 00
57. 30000 4. 000 229. 20
0085 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 2.000 1.000
EACH 0. 000 0. 00
2, 370. 63000 1.000 2,370.63
0090 208-00090  *Erosion Control (Curb Ranp) 114. 000 10. 000
EACH 22.000 6, 499. 46
295. 43000 32.000 9, 453. 76
0095 210-00001 Reset Structure 4.000 0. 000
EACH 0. 000 0. 00
2,107. 23000 0. 000 0.00
0100 210-00010 Reset Mail box Structure 2.000 0. 000
EACH 0. 000 0. 00
232.94000 0. 000 0. 00
0105 210- 00065 *Reset Monunent (Type 3A) 17. 000 0. 000
EACH 0. 000 0. 00
306. 79000 0. 000 0. 00
0110 210-00810 Reset Ground Sign 30. 000 7.000
EACH 5. 000 1, 320. 45
264. 09000 12. 000 3,169. 08



CONTI D

ROADWAY

CAT NO0200

0115 210-00815

0120 210-00860

0125 210-01700

0130 210-02510

0135 210-04010

0140 210-04020

0145 210- 04050

0150 212-00050

0155 213-00008

0160 213-00067

0165 213-00070

C23297
23297-BID
CO88A- 036

| TEM
DESCRI PTI ON

Reset Sign Panel

*Reset Pedestrian Push Button

Reset Sprinkl er Head

Rel ay Sprinkler System

Adj ust Manhol e

Modi fy Inlet

Adj ust Val ve Box

Sod

Ml ching (Wod Chi p)

Rock Miul ch (Weed Free)

Landscape Weed Barrier Fabric

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
264. 09000
6. 000
EACH
300. 28000
15. 000
EACH
52. 68000
1. 000
LS
10, 536. 13000
2.000
EACH
549. 54000
3. 000
EACH
5, 808. 12000
4. 000
EACH
393. 40000
3, 000. 000
SF
0. 79000
100. 000
CF
2.30000
200. 000
SF
10. 06000
200. 000
5%

7.54000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
1. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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300

549.

.00

.00

00
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.00

.00

.00
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AMOUNT

300

549.

393.

.00

28

.00

.00

54

.00

40

.00

.00

.00

.00



CONTI D: C23297 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 23297-BID ESTI MATE RUN 02/ 05/ 2021
PRQIECT CO88A- 036 ESTI MATE NO 0003 13:54: 29
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINIT PRICE
CAT NO0200 ROADVWAY
0170 304-06000 *Aggregate Base Course (Cl ass 6) 1, 210. 000 30. 420
TON 36. 150 1,343.33
37.16000 66. 570 2,473.74
0175 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 498. 000 67. 550
TON 54. 660 4,607. 29
84.29000 122. 210 10, 301. 08
0180 412-00190 Concrete Pavement (Patching) 271. 000 0. 000
Sy 0. 000 0. 00
110. 40000 0. 000 0. 00
0185 412-00600 Concrete Pavement (6 Inch) 105. 000 10. 600
SY 0. 000 0. 00
84. 98000 10. 600 900. 79
0190 412-01120 Concrete Pavement (11 Inch) (Fast Track) 352. 000 0. 000
SY 21.300 2,413.93
113. 33000 21. 300 2,413.93
0195 607-11525 Fence (Plastic) 500. 000 0. 000
LF 0. 000 0. 00
2.75000 0. 000 0. 00
0200 608- 00000 Concrete Sidewal k 858. 000 186. 900
SY 269. 100 20, 521. 57
76. 26000 456. 000 34,774.56
0205 608-00010 Concrete Curb Ranp 1, 934. 000 170. 000
SY 273.000 39, 923. 52
146. 24000 443. 000 64,784. 32
0210 608-00015 Det ect abl e Wr ni ngs 69. 000 0. 000
SF 0. 000 0. 00
54. 46000 0. 000 0. 00
0215 609-21010 Curb and Gutter Type 2 (Section |-B) 83. 000 0. 000
LF 0. 000 0. 00
34. 23000 0. 000 0. 00
0220 609-21020 Curb and CGutter Type 2 (Section Il-B) 1, 132. 000 366. 700
LF 522.700 19, 967. 14
38. 20000 889. 400 33,975. 08



CONTI D

ROADWAY

CAT NO0200

0225 609-21021

0230

609- 24008

0235

612-00001

0240

612- 00002

0245

612-00003

0250

613- 07001

0255

613-07002

0260

613- 07003

0265

613-07004

0270

613- 07005

0275 614-00011

C23297
23297-BID
CO88A- 036

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

Curb and CGutter Type 2 (Section II-M

Cutter Type 2 (8 Foot)

Del i neator (Type I)

Del i neator (Type I1)

Del i neator (Type I11)

*Type One Pull Box

*Type Two Pul | Box

*Type Three Pull Box

*Type Four Pull Box

*Type Five Pull Box

Sign Panel (dass I)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
270. 400
LF
33. 91000
83. 000
LF
88. 03000
6. 000
EACH
23. 90000
6. 000
EACH
25. 93000
2.000
EACH
26. 89000
9. 000
EACH
1, 032. 54000
7.000
EACH
1, 896. 50000
7. 000
EACH
2, 029. 26000
8. 000
EACH
2, 332. 70000
6. 000
EACH
2, 718. 32000
75.000
SF

37.07000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

155. 100
115. 300
270. 400

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000
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3,909

2,065

1,896

5,436

82

.00

.00

.00

.00

08

50

.00

.00

64

.00

13:54: 29

AMOUNT

9, 169

2, 065

1, 896

5,436

26

.00

.00

.00

.00

08

50

.00

.00

64

.00



CONTI D: C23297 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 23297-BID ESTI MATE RUN 02/ 05/ 2021
PRQJECT: CD88A- 036 ESTI MATE NO 0003 13: 54: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-00216 Steel Sign Post (2x2 Inch Tubing) 13. 000 0. 000
LF 0. 000 0. 00
29. 64000 0. 000 0. 00
0285 614-70200 *Accessi bl e Pedestrian Signal 2.000 0. 000
EACH 2.000 4,037. 44
2,018. 72000 2.000 4,037. 44
0290 614-72860 *Pedestrian Push Button 3. 000 0. 000
EACH 0. 000 0. 00
579. 49000 0. 000 0. 00
0295 614-72863 *Pedestrian Push Button Post Assenbly 15. 000 0. 000
EACH 12. 000 23,390. 16
1, 949. 18000 12. 000 23,390. 16
0300 625-00001 *Construction Surveying (Hourly) 40. 000 0. 000
HOUR 0. 000 0. 00
173. 85000 0. 000 0. 00
0305 626- 00000 *Mobi | i zati on 1. 000 0. 487
LS 0. 097 13, 802. 99
142, 298. 84000 0.584 83, 102. 52
0310 626-01113  Public Information Management (Tier 111) 187. 000 94. 000
DAY 31. 000 3, 266. 16
105. 36000 125. 000 13, 170. 00
0315 627-00008 *Modi fi ed Epoxy Pavement Marking 10. 000 0. 000
GAL 0. 000 0. 00
158. 04000 0. 000 0. 00
0320 627-00013  *Pavenent Marking Paint (H gh Build) 10. 000 5. 000
GAL 0. 000 0.00
131. 70000 5. 000 658. 50
0325 627-30410 *Preforned Thernopl astic Pavenment Marking (Xwal k- St op 2,572. 000 0. 000
Li ne
) SF 0. 000 0. 00
13. 70000 0. 000 0. 00
0330 629-01110 *Locate Monuments 60. 000 6. 000
HOUR 0. 000 0. 00

86. 92000 6. 000 521.52



CONTI D: C23297 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 23297-BID ESTI MATE RUN 02/ 05/ 2021
PRQJECT: CD88A- 036 ESTI MATE NO 0003 13: 54: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630- 00000 *Fl aggi ng 2,500. 000 484. 500
HOUR 858. 200 26, 758. 68
31. 18000 1, 342. 700 41, 865. 39
0340 630- 00007 Traffic Control Inspection 32. 000 13. 000
DAY 8. 000 998. 00
124. 75000 21.000 2,619.75
0345 630-00012 Traffic Control Managenent 80. 000 22.000
DAY 21.000 11,785.41
561. 21000 43. 000 24,132.03
0350 630-80335 Barricade (Type 3 MA) (Tenporary) 8. 000 0. 000
EACH 0. 000 0. 00
141. 27000 0. 000 0. 00
0355 630-80340 Pedestrian Barricade (ADA) 488. 000 244.000
LF 0. 000 0.00
55. 22000 244.000 13, 473. 68
0360 630-80341 Construction Traffic Sign (Panel Size A) 79. 000 9. 500
EACH 0. 000 0. 00
68. 91000 9. 500 654. 65
0365 630-80342 Construction Traffic Sign (Panel Size B) 84. 000 6. 000
EACH 0. 000 0. 00
121. 45000 6. 000 728.70
0370 630-80355 Portabl e Message Sign Panel 4. 000 1. 000
EACH 1. 000 8,977. 06
8, 977. 06000 2.000 17,954.12
0375 630-80358  Advance Warning Flashing or Sequencing Arrow Panel (C 6. 000 0. 500
Type
yPe) EACH 2.000 3, 293. 46
1, 646. 73000 2.500 4,116. 83
0380 630-80360 Drum Channel i zi ng Devi ce 400. 000 0. 000
EACH 5. 000 221.15
44.23000 5. 000 221.15
0385 630- 80380 Traffic Cone 400. 000 35. 000
EACH 51. 000 748. 68

14. 68000 86. 000 1, 262. 48



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

Page 9
ESTI MATE RUN 02/ 05/ 2021

CAT NO0200

0390 630-80393

0395 700-70010

0400 700-70111

0405 700-70380

CAT NO0400

0410 620-00002

0415 620-00020

C23297
23297-BI D
C088A- 036
| TEM
DESCRI PTI ON
ROADVWAY
St ackabl e Vertical Panels
F/ A M nor Contract Revisions

Project First Program

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 2)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
400. 000
EACH
44. 23000
100, 000. 001
FA
1. 00000
5, 000. 001
FA
1. 00000
5, 000. 001
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
24, 368. 08000
3. 000
EACH
654. 06000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

13:54: 29
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
18. 500
20. 000 884. 60
38. 500 1,702. 86
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
1,610, 830.82 % 250, 255.47$% 490, 249.91
1. 000
0. 000 0.00
1. 000 24,368. 08
1. 000
0. 000 0.00
1. 000 654. 06
26, 330.26 $ 0.00% 25,022. 14
1,637,161.08 $ 250, 255.47$% 515, 272.05



